
1 
 

 

 
August 28, 2015 
 
TO:   Brian Kischnick, City Manager 
 
FROM:  Tom Darling, Director of Financial Services 
  Mark Miller, Director of Economic and Community Development 
  Tim Richnak, Public Works Director 
  Steven J. Vandette, City Engineer 
 
SUBJECT: Revised Exhibit B and Budget Amendment 

Evergreen Farmington Sewage Disposal System  
North Evergreen Interceptor (NEI) Wattles Road Storage Contract  

 
History: 
 
By Resolution #2015-04-056 dated April 20, 2015, City Council approved a contract between the County and 
the Municipalities relating to the construction of the Evergreen Farmington Sewage Disposal System, North 
Evergreen Interceptor Wattles Road Storage and NEI Hydraulic Improvement projects.  A copy of the agenda 
item from the April 20th Council meeting is attached. 
 
The Oakland County Water Resources Commissioner (WRC) will be administering the construction of the two 
(2) interceptor improvement projects that Troy is involved in, which upon their completion will be owned and 
maintained by the WRC.   
 
The contracts, as approved, were based on estimated costs, as is standard with these types of agreements, 
since the agreements are prepared before bids are received and well before actual construction costs are 
known.  The city’s actual cost is based on the actual cost incurred by the contractors work and other costs as 
detailed in the Exhibit B.   
 
The Hydraulic Improvements portion of the project bids came in under the amount shown in the Exhibit B.    
 
The Wattles Road Storage portion of the project however came in over budget and will require the approval of 
a Revised Exhibit B.  The original Exhibit B, based on estimated costs, was for $4,630,000 with the Troy share 
of the project at 78.2% of the cost or $3,592,508. 
 
Based on the tabulated bids, the Revised Exhibit B is $5,911,000 with the Troy share being $4,594,000 or an 
increase of $1,001,500.  
 
Financial: 
 
Bids were received and publicly read by the Water Resources Commission on August 12, 2015.  The low bid of 
$4,125,882.29, as submitted by Angelo Iafrate Construction Co., can be seen in the attached tabulation of 
bids.  The low bid is $1,114,882.29 or 37% above the amount shown in the previously approved Exhibit B for 
the Wattles Road Storage portion of the agreement.   
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It should be noted that the bids submitted by the four contractors varied significantly.  The low bid was over 
$3.3M lower than the highest bid with a spread of approximately $1M between each bidder.  These types of bid 
results are becoming more common due to factors that are discussed in the “Bid Climate Review Letter” and 
“Contractor Update” that are attached.   
 
The Exhibit B details the “Contracted Services” (contractor payments) as well as other costs related to Project 
Development; Contracted Services: Project Financing; County Services; and Contingency.  These other costs 
are predicated on the construction cost, so they will increase accordingly if impacted by the higher construction 
bid amount. 
 
Bloomfield Township’s project financing fees of $36,000 for bonds are assessed to Bloomfield Township only.  
Troy’s share of the project’s cost, excluding these financing fees, is 78.2% for the Wattles Storage and 71.4% 
for the NEI Hydraulic Improvements and is based on the percentage of interceptor sewer flow coming from 
Troy.    
 
The total estimated cost of both projects is $6,927,000.  Troy’s share of the estimated total cost is $5,293,720 
as compared to $4,292,228 prior to the bids.   
 
Funds for this work are available in the 2015-16 budget.  The 2016 Sewer Fund will be amended to transfer 
additional funds in the amount of $1,001,500 to complete the project. 
 
Recommendation: 
 
It is recommended that City Council approve the Revised Exhibit B for the Evergreen Farmington Sewage 
Disposal System North Evergreen Interceptor Wattles Road Storage contract. 
 
 
 
City Attorney’s Review as to Form and Legality 
 
 
____________________________  ______________ 
Lori Grigg Bluhm, City Attorney   Date  
 
 
 
 
 
 
 
WJH/G:\Contracts\Contracts - 2015\15-09 - EFSDS North Evergreen Improvements_WRC\To CC_Bid Award_Increased Cost_WRC_r1.doc 



Date: 8/15/2015

Original Act 342 Exhibit B - Project Cost Estimate 

Wattles Stonycroft
Hydraulic Road Parallel Total

Community Improvements Storage Relief Amount
Bloomfield Hills 30,380$              115,713$            146,093$         
Bloomfield Township 285,900$            1,037,492$        1,597,287$        2,920,679$     
Troy 699,720$            3,592,508$        -$                         4,292,228$     

Totals 1,016,000$        4,630,000$        1,713,000$        

Revised Act 342 Exhibit B - Project Cost Estimate 

Wattles Stonycroft
Hydraulic Road Parallel Total Increased

Community Improvements Storage Relief Amount Amount (1)
Bloomfield Hills 30,380$              153,000$            183,380$         37,287$           
Bloomfield Township 285,900$            1,317,000$        2,095,000$        3,697,900$     777,221$         
Troy 699,720$            4,594,000$        -$                         5,293,720$     1,001,492$     

Totals 1,016,000$        5,911,000$        2,248,000$        

Notes:
1. Additional costs over original Act 342 Exhibit B Project Cost Estimates.
2. The Costs have been revised to account for actual construction bids being higher than the original 
          engineers estimate. 
3. Attached is a letter describing reasons for elevated bids.

North Evergreen Interceptor Program
Act 342 Exhibit B - Project Cost Estimate Summary
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HUBBELL, ROTH & CLARK, INC. 
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PHONE: 248.454.6300 

FAX: 248.454.6312 
WEBSITE:  www.hrc-engr.com 

EMAIL:  info@hrc-engr.com 
 

 
August 14, 2015 
 
Oakland County Water Resources Commissioner 
One Public Works Drive - Building 95 West 
Waterford, Michigan 48328 
 
Attn: Tom Maxwell, P.E., Construction Unit – Project Engineer 
 
Re: NEI Bidding Climate Review HRC Job No. 20140771 
 
Dear Mr. Maxwell: 
 
We have completed a review of the higher than anticipated bids received for the NEI 
Improvement Projects.  In summary, our cost estimates were developed using the most 
recent line item pricing available; including other HRC projects and MDOT unit price 
publications.  In addition, we inflated these units 10%-15% as a result of a meeting 
HRC hosted earlier this summer with a few local contractors and engineers regarding 
contractor availability and the bidding climate.  The contractors voiced significant 
concerns in regards to the current bidding climate (see attached meeting minutes). 
 
Following the openings of the NEI bids we spoke with the bidders of these projects 
and other municipal/project engineers for similar projects.  Provided below is a 
summary of our findings: 
 
• The current bidding climate is very volatile and many projects are receiving 

bids which are significantly higher than the construction estimates.  The 
volatility occurs in all aspects of construction, including material supply and 
trucking.  In fact, there are instances where material supplier pricing and cost 
of trucking have shown increases in excess of 25% over short periods of time 
(some as short as 1 month from a previous bid).  Contractors are considering 
these pass-thru costs as part of their bids.  Especially since these increases 
could be compounded by potential future price increases that could occur 
between the bid date and the start of construction. 

 
• Due to the high volume of current and future projects contractors and sub-

contractors are at their capacity and as a result prices are increasing bids to 
account for overtime and the potential for liquidated damages if project 
completion date is not met. 

 
• There are fewer local contractors bidding on projects which results in less 

competitive bid prices.  Many companies went out of business or left the area 
during the downturn in the economy and have not returned.  The remaining 
contractors typically have fewer employees due to the downturn in the 
economy and as a result have less capacity for work. 

 
• Certain aspects of the NEI projects involve winter construction.  Contractors 

may have accounted for the recent severity of winter weather. 
 
• There were a number of last minute additions to the project beyond our control 

that were not included in our estimate (i.e. Stonycroft condemnation, water 
main replacement, etc.). 



Mr. Tom Maxwell, P.E. 
August 14, 2015 
HRC Job Number 20140771 
Page 2 of 2 
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If you have any questions or require any additional information, please contact the 
undersigned. 
 
Very truly yours, 
 
HUBBELL, ROTH & CLARK, INC. 
 
 
 
 
Mike MacDonald, P.E. 
Vice President 
 
MM/mm 
Attachment 
pc: HRC; D. Mitchell, File 
 



 

T:\Depts\EED\EPA Program Management\Meetings\20150609_Contractor_Update.docx Page 1 of 3  

 
 

PRINCIPALS 
George E. Hubbell 

Thomas E. Biehl 
Walter H. Alix 

Keith D. McCormack 
Nancy M.D.  Faught 

Daniel W. Mitchell 
Jesse B. VanDeCreek 

Roland N. Alix 
 

SENIOR ASSOCIATES 
Gary J. Tressel 

Kenneth A. Melchior 
Randal L. Ford 

William R. Davis 
Dennis J. Benoit 

Robert F. DeFrain 
Thomas D. LaCross 
Albert P. Mickalich 

 
ASSOCIATES 

Jonathan E. Booth 
Michael C. MacDonald 

Marvin A. Olane 
Marshall J. Grazioli 

James F. Burton 
Donna M. Martin 

Charles E. Hart 
Colleen L. Hill-Stramsak 

Bradley W. Shepler 
Karyn M. Stickel 

 
 
 

HUBBELL, ROTH & CLARK, INC. 
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MEETING MINUTES 

Contractor Update 
 

 
Date:  Tuesday, June 09, 2015   
Time: 7:30 a.m. 
Meeting Held: HRC Offices 
 
Attendee Name Representing Phone No. 
 
Hal Howlett ..................... Angelo Iafrate Construction Company .............. 810-343-3857 
Ken Carnwath ...................... Carnwath Excavating Company ................... 248-640-0954 
Ed Mancini .............................. Ric-Man Construction, Inc. ....................... 810-459-0507 
Marc Faust ...................................... Faust Corporation .............................. 586-445-2030 
Dominic Vani .................................. VIL Construction............................... 586-979-6020 
Roger Cantelon ........................ Inland Lakes Landscaping ........................ 248-338-8088 
Jeff Bednar ........................... Anderson, Eckstein & Westrick ................... 586-726-1234 
Jamie Burton ............................... Hubbell, Roth & Clark .......................... 248-454-6363 
Tom Doran .................................. Hubbell, Roth & Clark .......................... 248-535-3309 
Albert Mickalich ......................... Hubbell, Roth & Clark .......................... 248-454-6380 
Jennifer Chehab .......................... Hubbell, Roth & Clark .......................... 248-454-6330 
Melissa Coatta ............................. Hubbell, Roth & Clark .......................... 248-454-6567 
Derek Stratelak ........................... Hubbell, Roth & Clark .......................... 248-454-6870 
Mary Urbanik .............................. Hubbell, Roth & Clark .......................... 248-454-6856 
 
 
PURPOSE:  To discuss upcoming HRC projects, contractor availability, materials, 
and ways to improve the bidding process. 
 
Bid prices  

• Contractor costs are 30%+ higher than last year, that’s if you can get the 
material or sub. 

• Contractors often have to staff with C and D teams rather than A teams, and 
price the inefficiency into the bid 

• “New reality. Get used to it.” 
• “Once you’re at capacity, you are going to add 30/40/50% to the bid price or 

else walk away.” 
• Complex jobs = more risk = higher bid prices 
• On projects with challenging schedules, contractors are adding damages for 

late completion to their bid prices, which drives up the bids. 
• Very aggressive schedules (like COE projects) eliminate a lot of competition. 

Consider an option, where possible, for later completion, which may increase 
competition and reduce bid prices that would otherwise include damages. 

• Better/more detailed engineering easier to bid because less risk, versus 
having to account for greater risk with less detailed design documents. 

  



 
 
 

T:\Depts\EED\EPA Program Management\Meetings\20150609_Contractor_Update.docx                                                                    Page 2 of 3 

 

 

 
Modified design-build delivery model 

• Contractors in the room were generally receptive to a modified design-build 
process where contractors are prequalified, less detail is provided, unit prices 
are used to select the contractor, and the contract may be extended to other 
similar projects. Risk for the contractor is in the effort needed to get 
prequalified. If the contract is going to be extended, the contractor should be 
notified as soon as possible to make sure there’s capacity to do the additional 
work. 

 
Contractor capacity 

• During the 2009-2010 downturn, everyone shrunk at least 50-60%. Now, 
there is a shortage of trucks, drivers, and materials. Contractors are still 
recovering from “brutal” 2009-2010. 

• Talent went to Texas, Florida, or retired, and it’s taking time for the talent to 
be re-developed. 

• Trucking, especially drivers, is a big problem. 
• After 2009-2010, many contractors are scared to gear up for what might end 

soon 
• Tradesmen aren’t here. For instance, Pulte foundation work went down to 

zero during the downturn 
• During the downturn, the number of landscapers was reduced too; “super 

busy” now 
• Iafrate rep said that huge jobs will be bid later this year 

 
Engineer estimates 

• Increase 30-40% rather than 10-15% in this market or the owner will be 
surprised. 

• First make sure material prices are real and then add an escalation factor. 
Have to make sure you can get the material specified/bid. 

• Contractors would like to see more receptivity to value engineering 
suggestions that can reduce cost. Some engineers are still “offended” by 
these suggestions. Modified design-build process would help in this area. 
Often see VE cost savings split 50-50 between the contractor and owner. 

 
Other topics 

• Contractors don’t favor construction staking and testing being transferred to 
the contractor: hard to estimate, additional risk, more subs (bids). 

• For some contractors, specialty work can be more attractive than commodity 
work 

• GCs usually separate earthmoving work from finesse work (landscaping, 
ecological restoration); different subs 

• Why does the landscape maintenance period have to be so long, especially 
when retainage is significant? Especially difficult for smaller subs. 
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These minutes are intended to be a summary of those items discussed.  Any corrections 
and/or comments should be noted to the writer as soon as possible. 
 
Respectfully submitted, 
 
HUBBELL, ROTH & CLARK, INC. 
 
 
 
 
Mary V. Urbanik 
 
TD/mu 
 
pc: HRC; W. Alix, K. McCormack, File 
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BID TABULATION Bids Due: 8/12/2015
NEI IMPROVEMENTS HRC Job # 20140771
WATTLES ROAD LINEAR STORAGE PROJECT
OAKLAND COUNTY WATER RESOURCES COMMISSIONER
OAKLAND COUNTY, MICHIGAN

Angelo Iafrate Construction Co. Dan's Excavating, Inc. VIL Construction, Inc.
26300 Sherwood 12955 23 Mile Road 6670 Sims Drive

Warren, MI 48091 Shelby Township, MI 48315 Sterling Heights, MI 48313
586-756-1070 586-254-2040 586-979-6020

Item Quantity Unit Price Total Cost Unit Price Total Cost Unit Price Total Cost
 

SECTION I

1. Mobilization, Max 3% 1 LS $115,000.00 $115,000.00 $140,000.00 $140,000.00 $175,000.00 $175,000.00
2. Tree, Rem, 6 inch to 18 inch 15 Ea $200.00 $3,000.00 $200.00 $3,000.00 $500.00 $7,500.00
3. Tree, Rem, 19 inch to 36 inch 4 Ea $750.00 $3,000.00 $775.00 $3,100.00 $1,750.00 $7,000.00
4. Drainage Structure, Rem 12 Ea $334.00 $4,008.00 $246.00 $2,952.00 $600.00 $7,200.00
5. Sewer, Rem, Less than 24 inch 1057 Lft $9.85 $10,411.45 $10.00 $10,570.00 $40.00 $42,280.00
6. Culvert, Rem, Less than 24 inch 221 Lft $7.55 $1,668.55 $12.00 $2,652.00 $20.00 $4,420.00
7. Culvert, Rem, 24 inch to 48 inch 20 Lft $29.40 $588.00 $12.00 $240.00 $30.00 $600.00
8. Pavement Sawcut 3800 Lft $1.75 $6,650.00 $2.00 $7,600.00 $3.00 $11,400.00 *
9. Pavement, Rem 8149 Syd $4.15 $33,818.35 $9.00 $73,341.00 * $12.00 $97,788.00
10. Cold Milling HMA Surface 5395 Syd $3.85 $20,770.75 $4.75 $25,626.25 $4.00 $21,580.00
11. Erosion Control, Silt Fence Gravel 

Filter (SP-3) 4 Ea $295.00 $1,180.00 $60.00 $240.00 $250.00 $1,000.00
12. Erosion Control, Inlet Filter (SI-4A) 20 Ea $136.00 $2,720.00 $81.00 $1,620.00 $125.00 $2,500.00
13. Erosion Control, Silt Fence (SP-2) 1488 Lft $1.85 $2,752.80 $2.00 $2,976.00 $3.00 $4,464.00
14. Property Protection Fence 200 Lft $5.28 $1,056.00 $5.00 $1,000.00 $10.00 $2,000.00
15. Mailbox, Remove and Salvage 19 Ea $57.30 $1,088.70 $73.00 $1,387.00 $200.00 $3,800.00
16. Sign, Remove and Salvage 7 Ea $57.30 $401.10 $73.00 $511.00 $200.00 $1,400.00
17. Subdivision Sign, Remove and Salvage 1 Ea $401.00 $401.00 $3,500.00 $3,500.00 $1,250.00 $1,250.00
18. Decorative Brick Column, Remove and 

Salvage 1 Ea $3,493.00 $3,493.00 $2,000.00 $2,000.00 $5,000.00 $5,000.00
19. Dewatering 1 LS $150,000.00 $150,000.00 $1.00 $1.00 $175,000.00 $175,000.00
20. Sanitary Sewer, 60 inch, Tunnel, Jack 

or Bore 190 Lft $1,325.00 $251,750.00 $1,790.00 $340,100.00 $2,350.00 $446,500.00
21. Sanitary Sewer, 60 inch, C76 Cl-IV, 

Trench A 3,187 Lft $512.00 $1,631,744.00 $810.00 $2,581,470.00 $850.00 $2,708,950.00
22. Sanitary Sewer, 21 inch, C76 Cl-IV, 

Trench A 117 Lft $140.00 $16,380.00 $212.00 $24,804.00 $400.00 $46,800.00
23. Sanitary Sewer, 12 inch, PVC, SDR 

26, Trench A 492 Lft $159.00 $78,228.00 $173.00 $85,116.00 $450.00 $221,400.00
24. Sanitary Sewer, 8 inch, PVC, SDR 26, 

Trench A 30 Lft $106.00 $3,180.00 $134.00 $4,020.00 $196.00 $5,880.00
25. Sanitary House Lead, 6 inch, PVC (as 

needed) 700 Lft $98.77 $69,139.00 $80.00 $56,000.00 $160.00 $112,000.00
26. Cleaning and Television Inspection of 216 Lft $10.00 $2,160.00 $4.00 $864.00 $15.00 $3,240.00
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Angelo Iafrate Construction Co. Dan's Excavating, Inc. VIL Construction, Inc.
26300 Sherwood 12955 23 Mile Road 6670 Sims Drive

Warren, MI 48091 Shelby Township, MI 48315 Sterling Heights, MI 48313
586-756-1070 586-254-2040 586-979-6020

Item Quantity Unit Price Total Cost Unit Price Total Cost Unit Price Total Cost
27. CIPP Line Existing 12 inch Sewer 216 Lft $82.50 $17,820.00 $74.50 $16,092.00 $240.00 $51,840.00
28. Sanitary Sewer, 60 inch, Manhole Tee, 

Complete 11 Ea $5,979.00 $65,769.00 $9,700.00 $106,700.00 $8,350.00 $91,850.00
29. Bulkhead, 60" Solid Slab Cap 1 Ea $2,002.00 $2,002.00 $883.00 $883.00 $4,500.00 $4,500.00
30. Sanitary Manhole, 72 inch dia., Over 

Exist., Complete 1 Ea $5,684.00 $5,684.00 $6,800.00 $6,800.00 $10,000.00 $10,000.00
31. Sanitary Manhole, 48 inch dia., 

Complete 4 Ea $3,310.00 $13,240.00 $3,200.00 $12,800.00 $6,500.00 $26,000.00
32. Chestnut Hill Court (East Adams) 

Dewatering Chamber, Complete 1 LS $93,170.00 $93,170.00 $195,000.00 $195,000.00 $90,000.00 $90,000.00
33. Wattles Road Inlet Chamber, Complete 1 LS $127,660.00 $127,660.00 $210,000.00 $210,000.00 $150,000.00 $150,000.00
34. Wattles Road Junction (West Adams) 

Chamber, Complete 1 LS $243,260.00 $243,260.00 $261,000.00 $261,000.00 $250,000.00 $250,000.00
35. Connection to Existing Sewer 2 Ea $2,252.00 $4,504.00 $2,400.00 $4,800.00 $2,500.00 $5,000.00
36. Sanitary Sewer, Abandon in Place 462 Lft $6.85 $3,164.70 $5.00 $2,310.00 $20.00 $9,240.00
37. Sanitary Manhole, Abandon 1 Ea $317.00 $317.00 $500.00 $500.00 $1,250.00 $1,250.00
38. 36 " Water Main Reocation 1 LS $34,000.00 $34,000.00 $120,000.00 $120,000.00 $116,000.00 $116,000.00
39. Water Main, Cut, Cap and Thrust 

Block, 8 inch 4 Ea $1,038.00 $4,152.00 $750.00 $3,000.00 $1,500.00 $6,000.00
40. Gate Valve and Well, Remove 2 Ea $638.00 $1,276.00 $650.00 $1,300.00 $600.00 $1,200.00
41. 8" Water Main, Rem 30 Lft $16.00 $480.00 $12.00 $360.00 $30.00 $900.00
42. 8" D.I.W.M., Cl 54 Trench A 30.00 Lft $118.00 $3,540.00 $118.00 $3,540.00 $150.00 $4,500.00
43. Gate Valve and Well, 8 inch 1 Ea $3,897.00 $3,897.00 $3,400.00 $3,400.00 $6,000.00 $6,000.00
44. Storm Sewer, 24 inch, C76 Cl-IV, 

Trench A 40 Lft $76.50 $3,060.00 $57.00 $2,280.00 $90.00 $3,600.00
45. Storm Sewer, 15 inch, C76 Cl-IV, 

Trench A 136 Lft $60.75 $8,262.00 $39.00 $5,304.00 $75.00 $10,200.00
46. Storm Sewer, 12 inch, C76 Cl-IV, 

Trench A 932 Lft $50.49 $47,056.68 $36.00 $33,552.00 $60.00 $55,920.00
47. Steel Casing Pipe, 16 inch, Jacked in 

Place 30 Lft $250.00 $7,500.00 $422.00 $12,660.00 $250.00 $7,500.00
48. Edge Drain, 12 inch, Perforated PVC 150 Lft $30.00 $4,500.00 $41.00 $6,150.00 $50.00 $7,500.00
49. Storm Sewer, 8 inch, PVC, Trench A 25 Lft $53.51 $1,337.75 $28.00 $700.00 $40.00 $1,000.00
50. Standard Storm Manhole, 4 foot dia., 

Complete 1 Ea $1,999.00 $1,999.00 $1,900.00 $1,900.00 $1,750.00 $1,750.00
51. Standard Storm Catch Basin, 4 foot 

dia., Complete 7 Ea $2,003.00 $14,021.00 $1,900.00 $13,300.00 $1,500.00 $10,500.00
52. Standard Storm Catch Basin, 2 foot 

dia., Complete 4 Ea $1,581.00 $6,324.00 $1,300.00 $5,200.00 $1,250.00 $5,000.00
53. Culvert, 48 inch, CMP, Trench A 20 Lft $133.00 $2,660.00 $164.00 $3,280.00 $175.00 $3,500.00
54. Culvert, 18 inch, CMP, Trench A 94 Lft $47.90 $4,502.60 $44.00 $4,136.00 $60.00 $5,640.00
55. Culvert, 12 inch, CMP, Trench A 140 Lft $45.00 $6,300.00 $37.00 $5,180.00 $45.00 $6,300.00
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Angelo Iafrate Construction Co. Dan's Excavating, Inc. VIL Construction, Inc.
26300 Sherwood 12955 23 Mile Road 6670 Sims Drive

Warren, MI 48091 Shelby Township, MI 48315 Sterling Heights, MI 48313
586-756-1070 586-254-2040 586-979-6020

Item Quantity Unit Price Total Cost Unit Price Total Cost Unit Price Total Cost
56. End Section for 24" Concrete 1 Ea $927.00 $927.00 $1,700.00 $1,700.00 $750.00 $750.00
57. End Section for 15" Concrete 1 Ea $593.00 $593.00 $1,000.00 $1,000.00 $600.00 $600.00
58. End Section for 12" Concrete 2 Ea $562.00 $1,124.00 $900.00 $1,800.00 $500.00 $1,000.00
59. End Section for 18" CMP 4 Ea $282.00 $1,128.00 $600.00 $2,400.00 $250.00 $1,000.00
60. End Section for 12" CMP 12 Ea $232.00 $2,784.00 $400.00 $4,800.00 $150.00 $1,800.00
61. Ditching 1586 Lft $7.45 $11,815.70 $11.00 $17,446.00 $25.00 $39,650.00
62. Aggregate Base, 21AA Crushed 

Limestone 2468 Ton $21.10 $52,074.80 $15.00 $37,020.00 $40.00 $98,720.00
63. Shoulder, CL II 737 Syd $13.18 $9,713.66 $13.00 $9,581.00 $12.00 $8,844.00
64. HMA, 5E1 1567 Ton $87.90 $137,739.30 $89.00 $139,463.00 $100.00 $156,700.00
65. HMA, 3C 947 Ton $79.80 $75,570.60 $83.00 $78,601.00 $95.00 $89,965.00
66. HMA, 2C 1634 Ton $76.80 $125,491.20 $65.00 $106,210.00 $92.00 $150,328.00
67. HMA Plane of Weakness Joint 3163 Lft $3.00 $9,489.00 $8.00 $25,304.00 $10.00 $31,630.00
68. Butt Joint 572 Lft $15.00 $8,580.00 $3.00 $1,716.00 $15.00 $8,580.00
69. Driveway, HMA, 36A 100 Ton $185.00 $18,500.00 $185.00 $18,500.00 $250.00 $25,000.00
70. Driveway, Nonreinf Concrete, 6 inch 158 Syd $52.20 $8,247.60 $55.00 $8,690.00 $65.00 $10,270.00
71. Concrete Curb and Gutter, F2 120 Lft $23.10 $2,772.00 $40.00 $4,800.00 $45.00 $5,400.00
72. Reinstall Mailboxes w/ New Post 19 Ea $100.00 $1,900.00 $150.00 $2,850.00 $250.00 $4,750.00
73. Reinstall Street Signs w/ New Posts 7 Ea $125.00 $875.00 $150.00 $1,050.00 $300.00 $2,100.00
74. Traffic Maintenance Control 1 LS $85,000.00 $85,000.00 $107,000.00 $107,000.00 $155,000.00 $155,000.00
75. Permanent Pavement Markings 1 LS $5,270.00 $5,270.00 $5,720.00 $5,720.00 $12,500.00 $12,500.00
76. Deciduous/Evergreen Trees 16 Ea $850.00 $13,600.00 $850.00 $13,600.00 $600.00 $9,600.00
77. Shrubs 15 Ea $65.00 $975.00 $65.00 $975.00 $200.00 $3,000.00
78. Grasses and Herbaceous Plants 76 Ea $25.00 $1,900.00 $25.00 $1,900.00 $50.00 $3,800.00
79. Metal Landscape Edging 124 Lft $10.00 $1,240.00 $10.00 $1,240.00 $15.00 $1,860.00
80. Shredded Hardwood Mulch 15 Cyd $65.00 $975.00 $65.00 $975.00 $150.00 $2,250.00
81. Seeding 1.6 Ac $2,500.00 $4,000.00 $3,000.00 $4,800.00 $15,000.00 $24,000.00
82. Sodding 700 Syd $6.00 $4,200.00 $5.25 $3,675.00 $20.00 $14,000.00
83. Topsoil Surface, Furn, 3 inch 8450 Syd $2.50 $21,125.00 $3.25 $27,462.50 $3.00 $25,350.00
84. Mulch Blanket 500 Syd $1.25 $625.00 $1.25 $625.00 $5.00 $2,500.00
85. Water, Sodding/Seeding (1,000 250 Unit $50.00 $12,500.00 $0.01 $2.50 $75.00 $18,750.00
86. Adams Road RTU Installation, 

Complete 1 LS $125,000.00 $125,000.00 $156,000.00 $156,000.00 $55,000.00 $55,000.00
87. Springdale GC RTU Installation, 

Complete 1 LS $115,000.00 $115,000.00 $39,000.00 $39,000.00 $65,000.00 $65,000.00
88. RCOC Permit Fee Allowance 1 LS $7,500.00 $7,500.00 $7,500.00 $7,500.00 $7,500.00 $7,500.00
89. Allowance for OCWRC SCADA 

Programming Services Charges 1 LS $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00
90. Allowance for Troy SCADA 

Programming Services Charges 1 LS $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00
91. Allowance for Electric Utility Charges 

for New services, four (4) locations 1 LS $50,000.00 $50,000.00 $50,000.00 $50,000.00 $50,000.00 $50,000.00
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Angelo Iafrate Construction Co. Dan's Excavating, Inc. VIL Construction, Inc.
26300 Sherwood 12955 23 Mile Road 6670 Sims Drive

Warren, MI 48091 Shelby Township, MI 48315 Sterling Heights, MI 48313
586-756-1070 586-254-2040 586-979-6020

Item Quantity Unit Price Total Cost Unit Price Total Cost Unit Price Total Cost
92. Audio/Video Route Survey 1 LS $1,600.00 $1,600.00 $1,575.00 $1,575.00 $3,500.00 $3,500.00

Total Amount of Bid $4,125,882.29 $5,361,798.25 * $6,209,339.00 *

Additional Bidders:

Stante Excavating Co, Inc. $7,434,584.90 *

ENGINEER:
Hubbell, Roth & Clark, Inc.
555 Hulet Drive
P.O. Box 824
Bloomfield Hills, MI 48083-0824

* Corrected by Engineer
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BID TABULATION Bids Due: 8/12/2015
NEI IMPROVEMENTS HRC Job # 20140775
HYDRAULIC IMPROVEMENTS PROJECT
OAKLAND COUNTY WATER RESOURCES COMMISSIONER
OAKLAND COUNTY, MICHIGAN

DiPonio Contractor, Inc. VIL Construction, Inc. Pamar Enterprises, Inc.
51173 Simone Industrial Drive 6670 Sims Drive 58021 Gratiot Avenue

Shelby Township, MI 48316 Sterling Heights, MI 48313 New Haven, MI 48048
586-997-4150 586-979-6020 586-749-8593

Item Quantity Unit Price Total Cost Unit Price Total Cost Unit Price Total Cost
 

SECTION I

1. Mobilization, Max 3% 1 LS $15,000.00 $15,000.00 $17,000.00 $17,000.00 $15,000.00 $15,000.00
2. Sawcut Pavement 980 Lft $4.00 $3,920.00 $4.00 $3,920.00 $2.00 $1,960.00
3. Pavement, Rem 1235 Syd $10.00 $12,350.00 $15.00 $18,525.00 $7.00 $8,645.00
4. Clearing 1 LS $3,730.00 $3,730.00 $5,000.00 $5,000.00 $8,500.00 $8,500.00
5. Guardrail, Rem, Salvage and Reinstall 30 Lft $25.00 $750.00 $70.00 $2,100.00 $65.00 $1,950.00
6. Sanitary Manhole, Remove 1 Ea $750.00 $750.00 $1,250.00 $1,250.00 $1,100.00 $1,100.00
7. Sewer, Rem, 24" to 48" 30 Lft $30.00 $900.00 $50.00 $1,500.00 $35.00 $1,050.00
8. Soil Erosion Control Measures 1 LS $1,500.00 $1,500.00 $2,500.00 $2,500.00 $2,000.00 $2,000.00
9. Dewatering 1 LS $12,000.00 $12,000.00 $15,000.00 $15,000.00 $2,500.00 $2,500.00
10. Sanitary Sewer, 24 inch, C76 Cl-IV, 

Trench A 202 Lft $400.00 $80,800.00 $490.00 $98,980.00 $550.00 $111,100.00
11. Sanitary Sewer 24" Slip Lining Pipe 386 Lft $390.00 $150,540.00 $425.00 $164,050.00 $490.00 $189,140.00
12. Sanitary Manhole Over Existing 

Sewer, 72 inch dia., Complete 4 Ea $15,500.00 $62,000.00 $7,500.00 $30,000.00 $16,500.00 $66,000.00
13. 8" Water Tight Bulkhead 1 Ea $350.00 $350.00 $250.00 $250.00 $250.00 $250.00
14. 24" Water Tight Bulkhead 8 Ea $800.00 $6,400.00 $500.00 $4,000.00 $660.00 $5,280.00
15. Abandon Existing 24" Sanitary Sewer 390 Lft $25.00 $9,750.00 $30.00 $11,700.00 $22.00 $8,580.00
16. Abandon Existing Sanitary Sewer MH 2 Ea $600.00 $1,200.00 $1,250.00 $2,500.00 $800.00 $1,600.00
17. Manhole Bench Rehabilitation 16 Ea $2,750.00 $44,000.00 $1,950.00 $31,200.00 $1,780.00 $28,480.00
18. Aggregate Base, 21AA Crushed 

Limestone 290 Cyd $75.00 $21,750.00 $45.00 $13,050.00 $45.00 $13,050.00
19. Conditioning of Existing Aggregate 

Base 1 LS $7,500.00 $7,500.00 $17,500.00 $17,500.00 $11,250.00 $11,250.00
20. HMA 2C 30 Ton $135.00 $4,050.00 $165.00 $4,950.00 $135.00 $4,050.00
21. HMA, 3C 208 Ton $135.00 $28,080.00 $165.00 $34,320.00 $135.00 $28,080.00
22. HMA, 13A 146 Ton $135.00 $19,710.00 $175.00 $25,550.00 $135.00 $19,710.00
23. Concrete Curb and Gutter, F2 15 Lft $81.00 $1,215.00 $50.00 $750.00 $100.00 $1,500.00
24. Driveway Opening, Concrete, Det M 25 Lft $105.00 $2,625.00 $60.00 $1,500.00 $111.00 $2,775.00
25. Driveway, Nonreinf Concrete, 6 inch 28 Syd $125.00 $3,500.00 $90.00 $2,520.00 $70.00 $1,960.00
26. Butt Joint 160 Lft $25.00 $4,000.00 $15.00 $2,400.00 $21.00 $3,360.00
27. 4" Concrete Sidewalk 200 Sft $18.00 $3,600.00 $10.00 $2,000.00 $18.00 $3,600.00
28. 4" Decorative Concrete Sidewalk 

w/Exposed Aggregate 60 Sft $70.00 $4,200.00 $100.00 $6,000.00 $70.00 $4,200.00
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DiPonio Contractor, Inc. VIL Construction, Inc. Pamar Enterprises, Inc.
51173 Simone Industrial Drive 6670 Sims Drive 58021 Gratiot Avenue

Shelby Township, MI 48316 Sterling Heights, MI 48313 New Haven, MI 48048
586-997-4150 586-979-6020 586-749-8593

Item Quantity Unit Price Total Cost Unit Price Total Cost Unit Price Total Cost
29. Remove, Salvage and Reinstall Bike 

Loops 2 Ea $850.00 $1,700.00 $1,250.00 $2,500.00 $500.00 $1,000.00
30. Remove, Salvage and Reinstall 3' High 

Decorative Brick Wall 18 Lft $400.00 $7,200.00 $1,250.00 $22,500.00 $550.00 $9,900.00
31. Pavement Markings 1 LS $1,850.00 $1,850.00 $1,500.00 $1,500.00 $1,500.00 $1,500.00
32. Traffic Maintenance Control 1 LS $29,500.00 $29,500.00 $25,000.00 $25,000.00 $10,000.00 $10,000.00
33. Seeding 0.25 Acre $2,500.00 $625.00 $10,000.00 $2,500.00 $10,000.00 $2,500.00
34. Topsoil Surface, Furn, 3 inch 1000 Syd $8.00 $8,000.00 $4.00 $4,000.00 $8.98 $8,980.00
35. Mulch Blanket 75 Syd $8.00 $600.00 $5.00 $375.00 $8.88 $666.00
36. Water, Sodding/Seeding (1,000 

gal/unit) 10 Unit $50.00 $500.00 $75.00 $750.00 $50.00 $500.00
37. MDOT Permit Fee Allowance 1 LS $5,000.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00
38. Audio-Video Route Survey 1 LS $3,500.00 $3,500.00 $1,500.00 $1,500.00 $1,025.00 $1,025.00

Total Amount of Bid $564,645.00 $585,640.00 $587,741.00

No Additional Bidders:

ENGINEER:
Hubbell, Roth & Clark, Inc.
555 Hulet Drive
P.O. Box 824
Bloomfield Hills, MI 48083-0824
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