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May 3, 2005
TO: John Szerlag, City Manager

FROM: ‘Brian Murphy, Assistant City Manager/Services
Steven Vandette, City Engineer

SUBJECT: Agenda ltem — South Boulevard Water Main Repairs
Addendum No. 1 to Contract 03-5

RECOMMENDATION:

It is recommended that City Council ratify Addendum No.1 to Contract 03-5 in the amount
of $283,081.44 for water main repair work performed on South Boulevard between
Crooks and Coclidge.

BACKGROUND:

City Council awarded Contract 03-5 to Gianetti Contracting Corporation by Resolution No.
2003-12-635-E-12 (12/15/03) and authorized additional work not to exceed 10% of the
total project cost. The contract award amount was $935,916.41. With the 10%
contingency, the total contract amount approved was $1,029,508.05. The contract to
date, including added work, has reached the contract limit as established by Resolution
No. 2003-12-635-E-12. ‘

In April 2004 it was discovered that a break occurred in the 16" water main on South
Boulevard and the main was shut down. This main is a primary water main feed on the
north side of Troy. The break occurred within a section of approximately 600 feet of 16"
water main, on the south side of South Boulevard between Crooks and Coolidge, which
lies within a peat bog. When this water main was installed in the early 1970’s, wooden
piles had to be placed to depths ranging from ten (10) to twenty-seven (27) feet in order
to support the water main and span the peat bog. The 16” water main was placed on
these piles and strapped. in place with metal bands. It was suspected that a pile failure of
unknown scope caused the break. Repair of this main would require a contractor with
experience and expertise in pile construction and repair and for that reason quotes were
requested from three (3) experienced contractors who were under contract with the City
and capable of repairing the main. Quotes were requested from Troelsen Excavating,
Aielli Construction and Giannetti Contracting. Troelsen Excavating declined to submit a
quote and Giannetti submitted the lowest hourly rate for the repair work.

Giannettti Contracting was directed to mobilize on the site and complete the water main
repairs on the 16" water main. Since the cause and scope of the break was unknown at
that time, Giannetti Contracting was directed to explore the area of the break
approximately 50 feet east and west of the main break, determine its cause and make all
necessary repairs on an hourly rate basis. During this work it was discovered that the
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metal bands had corroded and broke and the 16" water main essentially rolled off the fop
of the piles that supported the main. The pipe was placed back on top of the piles and
new stainless steel bands and bolts were used to fasten the water main in place. This
work was completed in May 2004.

After the initial water main repair work was completed, another water main break occurred
outside of the original repair area. At that time, Giannetti was directed to remobilize and
excavate along the entire length of the 16” water main that is on pilings, approximately
600 feet. All existing pilings within the peat bog area were checked and all bands and
bolts were removed and replaced with stainless steel bands and bolts. This work was
ongoing during the summer and completed in the fall of 2004.

Staff has reviewed extensive project cost documentation from Giannetti to verify all work

and charges were in agreement with our inspector's daily reporis and recommends
payment to Giannetli be made.

BUDGET

Funds for this work are included in the 2004-05 Water Fund in account number
5h5.7972.045025

Prepared by: William J. Huotari, Deputy City Engineer
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