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CCIITTYY  CCOOUUNNCCIILL  AAGGEENNDDAA  IITTEEMM  
 

 
Date:              November 29, 2010               
 
To:   John Szerlag, City Manager     
  
From:  John M. Lamerato, Assistant City Manager/Finance & Administration 
   Cathleen Russ, Library Director 
   Loraine Campbell, Museum Manager 
   
Subject: Niles-Barnard House Progress Report 
 

 
Background 
 
The Niles-Barnard House Project is proceeding on time and within budget. On Friday, November 12, 
2010, C & A House Movers lowered the house on to its new foundation. Since that date the moving 
skids have been removed and structural steel has been installed.  Gas service was installed on 
November 23. 
 
General Contractor Frank Rewold and Son Inc. reports that the basement floor will be poured and 
electrical service will be installed within two weeks. Once this work is completed, a temporary gas 
furnace will be installed in the basement and the site will be graded. The general contractor is 
confident that by December 30, 2010 the necessary carpentry repairs to the sill and siding skirt will be 
completed and a period cellar door and porch posts will be installed.  
 
The original house site on Livernois has been restored and inspected. The attorney for the Harriet 
Barnard Trust and Mr. Fred Barnard will obtain an independent house appraisal to determine the 
value of the gift and release the deed from escrow to the City of Troy. 
 
The Troy Historical Society Board of Trustees is delighted with the efficient progress of this project. 
The organization appreciates the suggestions and support provided by City staff and members of the 
community during the move. They are also grateful to the Troy Garden Club for the large holiday 
wreath which will hang on the central front door of the house during December. Battery-powered 
candles in each of the windows will glow each evening through the holiday season as a sign that the 
Historical Society continues to preserve history and heritage in the community. 
 
 
Financial Considerations 
 
The Niles-Barnard House relocation was financed solely by private donations collected since 2005 by 
the Troy Historical Society. 
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